

Construction Project Intelligence Demo Cheat Sheet

Use this as a private talk track while showing the live demo at <https://procoredemo.web.app>. The app is a mock, Procore-compatible concept prototype. It uses no real company data, no private project records, and no production integrations.

30-second opener

- **Problem:** Construction project risk often hides across RFIs, submittals, change events, observations, and meeting follow-ups.
- **Concept:** This prototype shows an AI-assisted workflow intelligence layer that connects those records into practical PM decisions.
- **Positioning:** It is not a finished production system or a replacement for Procore. It is a safe way to evaluate what intelligence would be useful before buying, configuring, or integrating anything.
- **Credibility point:** Everything is deterministic mock data, so the demo works without API keys or live Procore access.

Best demo flow

Area	What it shows	How to explain it
Project Overview	KPI cards, status summary, and risk signal mix for Lancaster Medical Office Renovation.	Start here. Explain that a PM or operations lead can see the project health in plain English without opening every individual record.
Weekly Risk Brief	A generated brief from mock records.	Click Generate Weekly Risk Brief. Explain that the value is not chat novelty - it is turning scattered records into a weekly meeting narrative.
Workflow Intelligence	Risk chains, evidence packets, and IT decision support.	Spend the most time here. This is the differentiator: it connects records across tools and explains why they matter together.
AI Project Assistant	Question panel with practical project answers.	Use suggested questions. Emphasize that answers are grounded in mock project records, not generic chatbot responses.
ROI / Impact Estimate	Simple time-savings scenarios.	Close by saying impact would need validation through a controlled pilot with real workflow timing and adoption metrics.

Key numbers to remember

- Open RFIs: 14. Overdue RFIs: 3. Open Submittals: 22. Overdue Submittals: 5.
- Pending Change Events: 4. Safety Observations: 2. Schedule Risk Items: 6.
- Conservative ROI scenario: 1 hour saved per PM per week. With 10 PMs, that is 10 hours weekly and 520 hours annually.
- Strong ROI scenario: 4 hours saved per PM per week. With 10 PMs, that is 40 hours weekly and 2,080 hours annually.

Tab-by-tab talk track

1. Project Overview

- Say: This is the executive snapshot. It is not trying to replace the system of record; it helps the team see where attention is needed.
- Point out the plain-English summary. This is what a PM would want before a meeting instead of a raw export.
- Point out risk signal mix: schedule, procurement, owner decisions, and safety. These are business signals, not just document counts.

2. Weekly Risk Brief

- Click Generate Weekly Risk Brief.
- Say: The brief is deterministic for the demo, but it represents what an AI-assisted summary could produce from approved project records.
- Call out top schedule risks, overdue RFIs, overdue submittals, owner decisions, safety observations, and recommended next actions.
- Avoid overclaiming. Say this would need real validation against PM judgment before production use.

3. RFI and Submittal Tracker

- Use the Risk Level filter and select High.
- Call out RFI-014 and SUB-022. These are intentionally practical examples: one blocks ceiling rough-in, the other is a long-lead HVAC item.
- Say: The point is not just filtering. The point is creating a clean risk queue from mixed record types.

4. Workflow Intelligence

- Say: This is the unique value area. Existing tools can show records; this connects records into explainable risk chains.
- Click Owner Decision Drag on Finish Release to show that a change event, premium decision, and overdue submittal can become one decision package.
- Explain evidence packets as meeting-ready context: source records, audience, and the next decision needed.
- Use IT Decision Support to say: this helps evaluate whether to configure native tools, buy a marketplace app, or run a targeted pilot.

Assistant, ROI, and interview framing

5. AI Project Assistant

- Click Which RFIs need escalation?
- Say: A useful assistant should sound like a project coordinator, not a generic chatbot.
- Optional: click Draft an email to the subcontractor about overdue submittals to show practical communication support.
- Important caveat: In production, early versions should draft and recommend, not auto-change official project records.

6. PM Action List Generator

- Click Create PM Action List.
- Point out priority, task, owner, due date, and reason.
- Say: This is valuable because it turns risk review into accountable next steps.

7. ROI / Impact Estimate

- Say: These are not claims. They are pilot assumptions.
- Use the conservative/moderate/strong columns to show how small weekly time savings can become meaningful across a PM team.
- Repeat the validation note: real ROI requires workflow timing, adoption, and quality/error metrics.

8. Implementation Notes

- Use this to show mature thinking: shadow users first, identify repeatable pain points, pilot with safe data, validate, then integrate only after IT/security review.
- Say: I would not start by connecting private project records to an AI tool. I would first prove the workflow value safely.

Likely questions and strong answers

Area	What it shows	How to explain it
Is this replacing Procore?	No.	It is a concept layer for evaluating workflow intelligence around Procore-compatible records. Procore remains the system of record.
What makes it different?	Risk chains and evidence packets.	The demo connects separate record types into decision-ready context instead of only reporting overdue items.
Is AI required?	Not at first.	Rules and deterministic summaries should come first. AI can assist with synthesis, drafting, and meeting prep after controls are clear.
How would you build it for real?	Read-only pilot first.	Use approved Procore APIs, scoped OAuth, audit logging, retention controls, and human review before any write-back.

Close with: This demo is useful because it shows how I think about workflow value, risk, security, adoption, and pilot validation - not just UI polish.